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ADSC/WSDOT Meeting Minutes

Team Members

Attended | Member Company Phone E-mail
Allen, Tony WSDOT 360-709-5450 allent@wsdot.wa.gov
X Armour, Tom DBM 253-838-1402 tarmour@dbmcm.com
Bauer, Mike WSDOT 360-705-7190 bauerm@wsdot.wa.gov
X Clarke, Patrick WSDOT 360-705-7220 clarkp@wsdot.wa.gov
X Cuthbertson, Jim WSDOT 360-709-5452 cuthbej@wsdot.wa.gov
Deffenbacher, Jon WSDOT 253-589-6100 deffenj@wsdot.wa.gov
DiFabio, Vinnie PACO 206-762-3550 vdifabio@pacoequip.com
X Dinneen, Molly DeWitt 360-576-8755 molly@dewittconst.com
X Gaines, Mark * WSDOT 360-705-7827 gainesm@wsdot.wa.gov
X England, Paul Rainer Steel 206-719-0481 Paul@rainiersteel.com
X Foster, Marco WSDOT 360-705-7824 fosterm@wsdot.wa.gov
X Frye, Mark WSDOT 360-709-5469 fryem@wsdot.wa.gov
X Groneck, Paul DBM 206-730-4578 Paulg@dbmcm.com
Hagy, Mike PACO 805-746-6965 Mike@PacoEquip.com
Kvinsland, John Malcolm 253-395-3300 jkvinsland@malcolmdrilling.com
X Johnson, Darrel PACO 206-786-7584 djohnson@pacoequip.com
Khaleghi, Bijan WSDOT 360-705-7181 khalegh@wsdot.wa.gov
Lehman, Debbie FHWA 360-753-9482 Debbie.Lehman@dot.gov
X McCutchan, Tait Malcolm 253-395-3300 tmccutchan@malcolmdrilling.com
McDaniel, Craig WSDOT 360-705-7823 mcdanic@wsdot.wa.gov
Morin, Dave DMI 206-793-4470 dave@dmidrilling.com
Olney, Chuck Rainier Steel 206-949-7092 chuck@rainiersteel.com
X Owen, Geoff Kiewit 360-690-6548 Geoff.owen@kiewit.com
X Parmantier, Dominic* CJA 206-575-8248 dparmantier@condon-johnson.com
X Radom, Greg DBM 206-730-1317 Gregr@dbmem.com
Rasband, Al Malcolm 253-395-3300 arasband@malcolmdrilling.com
Sarhan, Anthony FHWA 360-753-9412 Anthony.sarhan@dot.gov
Sexton, Jim DBM 253-838-1402 jims@dbmcm.com
Simmons, Greg Kiewit 253-943-4000 GregSimmons@kiewit.com
X Starcevich, John Malcolm 253-395-3300 jstarcevich@malcolmdrilling.com
X Tuttle, John Sinclair 661-212-1223 tutmud@aol.com
1 Team co-chair
Guests
Attendee Company Phone E-mail
Robert Carnevale Hayward Baker 206-223-1732 racarnevale@haywardbaker.com
Bill Bennig Kiewit Inc. 253-943-4073 bill.binnig@kiewit.com
Paul England Rainier Steel 206-719-0481 paul@rainiersteel.com
Lance Rasband Malcolm Drilling | 253-395-3300 lancerashand@malcolmdrilling.com
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ADSC Minutes 1/16/2014

Meeting minutes were prepared by Marco Foster, WSDOT Assistant State Construction
Engineer.

1. Welcome/Review of Agenda
Mark G. opened the meeting with introductions and reviewed the agenda. Mark
reminded team members to send topics if they have them so that we can have full
agendas for our upcoming meetings.

2. Review/Approval of October Meeting Minutes
No comments or corrections were provided.

Marco will post the minutes to the web as written.

3. Personnel Changes at HQ Construction
Mark discussed recent changes in the Construction Office and went over the newly
updated table of organization. Dave Jones will be leaving the HQ Construction Office
going to the WSDOT Materials Lab. Fred Tharp, former ASCE, will be coming back
to the Construction office and supporting the Olympic Region. Scott Ireland will be
joining the Construction office to replace the vacancy after Stuart Bennion’s
departure. For the first time in several years the office is at a full complement of
ASCE’s in the Construction office.

N/A.

4. Update on dewatering/obstruction removal at AWV Tunnel
Since December 6", the Tunnel Boring Machine (TBM) has been idle and not mining
material on the Alaska Way Viaduct project. There is speculation that something is
blocking the machine and Malcolm Drilling has been hired to assist in remedying the
situation. Lance provided a presentation highlighting some of the work they are
performing

Malcolm was called on a Saturday to help and they began mobilizing equipment on
Sunday. Dewatering has been done to alleviate some of the water pressure. Lance
showed the location of the 10 dewatering wells that were installed and discussed
details of the well casing. It was necessary to pump from specific zones so that the
discharge water would be clean enough to discharge to the bay.

The next step was to drill probe holes immediately in front of the machine to
determine the existence of an obstruction. Existing utilities complicated this effort.
Voids in front of the machine also needed to be filled in — a total of 500CY of grout
were placed thru probe holes to fill voids. Filling of the voids was important to insure
the drill rig (BG-50) would not settle during the next phase of this remedial work.

Based on the results of the proving, five-foot diameter shafts were installed between
utilities to further explore and remove obstructions. The drill operator thought the
drill casing (temporary 5’ casing) struck well casing at about 70 to 80, then pushed
the well casing out of the way. Scars on the side of the drill casing provided some
evidence to support the theory. A Go Pro camera was sent down the hole to collect
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video — video did not reveal any well casing but did show the operation of the top of
the TBM.

N/A.

5. SR 520 West Access Bridge North shaft construction
Mark G. provided an update on the SR 520 project. There are approximately 100
shafts in the project with diameters between 8” and 12’, all constructed within the
lake limits. Preliminarily, approximately $4.5M will be set aside for force account
obstruction removal. Mark expressed concern that it would be unreasonable for a
contractor to expend all of this money on critical path force account obstruction
removal without additional contract time. Mark asked the team who typically assumes
this risk and it was agreed by the group the Prime contractor does. The team agreed
that it would be a serious challenge if significant obstructions were encountered. Tom
A. suggested we reduce the dollar amount in the obstruction item to a more
reasonable value based on the borings. Someone suggested that we providing a
specific number of days be identified and included in the contract specific to
obstruction removal. This would only apply if the obstruction removal affected the
critical path.

Mark will bring some proposed language changes for review to the
next meeting.

6. Planning for ADSC/WSDOT Joint Training
The team was requested to put forth potential agenda items for next year’s joint
training workshop. Open discussion on whether we should hold a meeting this spring
of fall - the general consensus is that we look at this May (as was done last year).
May 7" was identified as a preferred date.

Mark to provide Dominic with WSDOT topics by Friday, January

24", Mark/Dominic will move the agenda building process forward thru emails.

7. Action Items
a) Modifications to the Obstruction Clause
Mark recapped previous discussions on this topic and suggested we try a pilot project
to modify the obstruction clause and put more emphasis on the geotechnical data
included in the contract. Dominic requested DOT provide an honest base line (truly
assess and quantify risk) so that the Contractor’s do not have to artificially adjust their
numbers. It was noted by ADSC members that there will likely be more DSC claims
by doing this. For example, hardness of the boulders may now come into question.

Mark committed that we would bring potential pilot projects to the team for
discussion prior to advertising any project with a modified obstruction clause.

Mark will develop some language for a test case project in the future.
This item will be kept on the agenda for future discussion.
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b) ADSC Certification & Drilled shaft submittal

WSDOT is considering revamping contract requirements for submittals. The draft
specifications sent to the Team are preliminary and have not gone through WSDOT
review. Possible changes to Section 1-05.3 and modifications to the submittal
portions of the drilled shaft specification to account for the Section 1-05.3 revisions
were discussed. Mark requested team members provide comments on the direction
this is moving. The type of submittal will be based on WSDOT’s view as to the
importance of the submittal. A discussion ensued with regards to the liability
associated with WSDOT approving submittals — and that WSDOT wants to get away
from this practice. One member pointed out that other organizations (like Sound
Transit) never approve submittals; their standard response is “No exceptions taken”.
If WSDOT elects to remove approval, the contractor is still required to comply with
the submittal requirements and all requirements of the contract.

Jim raised a concern that some submittals may include parts that require engineering
and parts that don’t. For example, a work trestle being built to support a shaft drill rig.
Marco commented these are typically submitted as separate items. It was agreed that
this issue does need to be addressed and will be discussed further in the future.

There was discussion about the level of scrutiny a submittal will get whether it is
simply reviewed and commented on, or approved. This is a complicated issue that
will require further work.

Mark will bring this topic back to the group as it progresses.

c) Specification change — slurry level
Mike B. was not in attendance today so this issue will be deferred to next meeting.

Edited version will be shared with the Team next meeting.

d) Review of drilled shaft centralizers

Paul updated the group on the work he is doing with regards to the topic. Last
meeting Paul brought in an example of an epoxy coated centralizer that he thought
might be an acceptable alternative. Pat provided some comment of the use of slab
runners for centralizers. There was some discussion with regards to the capacity of
the runners in the horizontal direction as they are designed to take load in the vertical
direction.

This slab runner proposal from Paul is likely not strong enough for shaft cages. Mark
asked Paul consider a modification to the current centralizer detail to make it easier to
construct/install as the current detail is more structurally acceptable.

Pat suggested to Paul he may also want to consider flat bar options. The rebar option
was thought to be desirable by iron workers but the flat bar option are structurally
acceptable as they provide a larger area at the welded connection. Mark asked Paul to
work with Pat to modify the current centralizer detail

Pat will bring a modified detail forward at the next meeting.
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8. Update on Shaft thermal integrity testing
WSDOT had been planning on performing thermal integrity testing on the 1-5
Puyallup River Bridge shafts. Unfortunately, this project was pulled off Ad because
of right-of-way issues. To get our thermal integrity testing program moving forward,
we will be moving this testing to the upcoming I-5 M Street to Portland Ave HOV
project. Mark provided the Team with the typical specifications and details we plan to
use on this project. These were taken from the Puyallup River Bridge project, but
will be similar to what is used on M Street to Portland Ave. Mark asked for any
comments the Team has on these specifications. Jim thought the wire specification
may need to be updated and he believes the wire manufacturing has changed.

The HOV project will have 53 drilled shafts, 6’ to 11’ in diameter. The drilled shafts
are 30’ to 68’ deep, and most require temporary casing. Current Ad date is February.

N/A

9. Proposed changes to steel escalation clause
WSDOT is considering changes to the steel escalation clause. We are looking at
changing the cost index and shifting to a model more like that used by the Oregon
DOT. Mark reviewed a graph of different indexes to show the variability between
indexes. We plan to use the Bureau of Labor and Statistics Steel Mill Products and
Wire index. This index is currently used by ODOT. It is much more sensitive to price
fluctuations that the Engineering News Record index that WSDOT currently uses, but
it doesn’t have the volatility that is seen in the scrap steel indices. Mark also shared
that WSDOT is looking at allowing the contractors to opt in or opt out of the steel
escalation specifications on a bid item basis. The ADSC members had no additional
comment.

Mark with move forward with modifying the current specification to
reflect the new index.

10. Update on Slurry/spoils disposal
There was some discussion on the Department of Ecology’s pending rewrite of waste
disposal requirements. Dominic shared that there will be a public comment period so
members should stay tuned.

11. Future meeting dates
Future meeting dates were selected as March 27" and May 22" .

Meeting adjourned at 10:15



